APPENDIX A

STATEMENT OF WORK FOR
Stibnite Mine Time Critical Removal Actions and Non-Time Critical Removal Actions

STIBNITE MINE SITE
VALLEY COUNTY, IDAHO

This Statement of Work (SOW) is Appendix A to the Administrative Settlement Agreement and Order on
Consent (ASAQC) for implementation of response actions at the Stibnite Mine Site (hereafter referred to
as “the Site”). The purpose of this SOW is to identify time critical and non-time critical removal actions
at Source Areas at the Stibnite Mine Site.

The description of the technical work described herein is intended to provide information to the
Respondents for the purpose of implementing the ASAOC. All terms used in this SOW shall be
interpreted in a manner consistent with the definitions provided in the ASAOC. Any discrepancies
between the ASAOC and the SOW are unintended, and whenever necessary the ASAOC will govern any
interpretative disputes. This SOW is also consistent with both the Comprehensive Environmental
Response, Compensation, and Liability Act (CERCLA) and the National Oil and Hazardous Substances
Pollution Contingency Plan (NCP).

This SOW sets forth the requirements for conducting investigation, design, and removal actions at
Source Areas at the Site. Work under this SOW has been divided into three phases: Work in Phase 1
must be completed under the ASAOC. The Work in the subsequent Bridge Phase, Phase 2, and Phase 3
are not required under the ASAOC until the Respondents elect to do that Work as provided in the
ASAQC, and the Agencies agree to the performance of the Work by Respondents. No removal or
remedial actions have been chosen for the optional phases. The United States Environmental Protection
Agency (EPA) and United States Forest Service (USFS) (the Agencies) will identify specific removal
actions, if any, to be carried out at a Source Area in the optional phases after completion of the prior
phase. As described in this SOW, Work set forth in this SOW is focused on addressing Waste Material in
waste rock, tailings, and mine water at the Source Areas identified in Attachment 1.

The Agencies may, at their discretion, modify the timeframe set forth in this SOW for completion of
Phase 1 and the optional Bridge Phase, and optional Phases 2 and 3. Actions to be performed in areas
that are subject to mining and reclamation activities performed pursuant to an approved mine plan of
operations {or “mine plan”, “Plan of Restoration and Operations”, or “PRO"), permits, and
authorizations under state or other federal authorities are outside the scope of this agreement and not
authorized by, covered by, nor subject to the terms of this ASAOC and SOW.

Once Respondents have committed to performing a particular phase of work, and after the necessary
approvals, permits, and authorizations have been obtained for mine operations, Respondents may
choose to conduct certain activities set forth in this SOW under an approved mine plan and/or a Clean
Water Act {CWA) permit. Once Respondents make this election, the activities will be removed from the
scope of the ASAOC and SOW.
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1.0 General Requirements

1.1 Qversight
Respondents’ work conducted under the SOW will be overseen jointly by the Agencies and the Agencies’
respective roles and responsibilities shall be addressed in a separate Memorandum of Understanding.

Respondents shall submit all documents and deliverables required as part of this SOW to the Agencies
for their review and approval. Work will not be initiated until deliverables associated with that Work
are reviewed and approved by the Agencies.

Throughout implementation of the Work, Respondents shall prepare and submit Quarterly Progress
Reports to the Agencies to aid in project planning. The Reports shall list deliverables submitted during
the quarter; summarize and provide the results of all data collected and of all analytical laboratory
results received; and describe the actions and decisions taken, problems encountered, and activities
scheduled during the upcoming quarter. Quarterly progress reports shall also summarize the extent to
which the procedures and dates set forth in the ASAOC and SOW are being met. The parties may also
hold more frequent meetings (for example, monthly), and may adjust the frequency of meeting as
needed to accommodate current activities to implement the ASAQOC.

1.2 Work Phases
Work under this SOW has been divided into three phases:

e Workin Phase 1 is required under the ASAOC and will be implemented as a Time Critical
Removal Action (TCRA).

e The activities in the Bridge Phase are optional until the Respondents elect to perform them, and
the Agencies agree to the performance of the Bridge Phase Work by Respondents.

e Phase 2 and Phase 3 are optional until the Respondents elect to perform them, and the
Agencies agree to the performance of the Phases by Respondents. Phase 2 and 3 Work will be
conducted as Non-Time Critical Removal Actions, and will be performed consistent with the
SOW, any amended SOW, and approved Work Plans.

Table 1 describes the estimated timing of the ASAOC phases and potential mine activities assuming, that
approvals and permits for mine operations are issued and mining proceeds accordingly. Attachment 1
lists Source Areas with Waste Material that may be addressed by this agreement.

2.0 Phase 1— ASADC Removal Actions (ASADC Years 1 — 4/ 2020-
2024)

2.1 Purpose

Phase 1 removal actions will occur during the mine permitting process and pre-mining activities. Phase 1

includes both time critical removal actions and time critical studies at several adits, as well as planning

to inform potential removal actions in later phases. Phase 1 actions are described briefly in this section.
Additional details are provided in Section 2.5. An overview of the Site is provided in Figure 1.
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2.2

Phase | TCRA Projects

The Respondents shall develop three detailed TCRA Work Plans, the associated design packages, and a
Project Schedule for the Agencies’ review and approval. After the Agencies’ approval, the Respondents
shall implement the TCRAs. TCRAs shall include the following actions:

Stream Diversion Project: Interim measures to divert upgradient water around three historic
mining features: NW Bradley Dumps / Hennessy Creek, the Defense Minerals Exploration
Administration (DMEA) Waste Rock Dump, and Smelter Flats/Hangar Flats®. Stream diversion
actions shall take into consideration the March 2013 USFS guide entitled, “Planning and Layout
of Small-Stream Diversions.,” A TCRA Work Plan and design package for the alignment of the
diversions, shall define the Means and Methods used to divert water and the discharge areas,
shall be prepared by the Respondents for review and approval by the Agencies prior to
construction. Water diversions shall be designed to divert clean water from the following Source
Areas:

o The Northwest Bradley Dumps consist of extensive waste rock dumps covering over 30
acres along the East Fork of the South Fork of the Salmon River (EFSFSR) southwest of
the confluence with Sugar Creek. Hennessy Creek currently leaks from a ditch system
and infiltrates upgradient of the Northwest Bradley Dumps. Respondents’ existing
technical analyses indicate that this water likely infiltrates through waste rock in the
dumps, potentially contributing to the elevated metals concentrations observed in the
EFSFSR.

o The DMEA Waste Rock Dump Area is on the western side of the EFSFSR valley
approximately 0.75 miles south of Fiddle Creek. Respondents’ analyses of existing data
suggest that seeps from the DMEA Waste Rock Dump contribute to elevated metals
concentrations at monitoring station YP-T-17. Work in this area will evaluate the
potential for multiple seeps and water sources, e.g. manifestation of adit seeps (e.g.
upper and lower seeps) versus surface flow contacting mine waste. If this is identified
as a data gap, it will be described in the Site Characterization and Data Gaps Report
(Section 2.3).

o Smelter Flats/Hangar Flats is the site of former mineral processing activities in Meadow
Creek valley approximately 0.75 miles southwest of the EFSFSR confluence. The area is
southwest of the Hecla heap leach pad, and northwest of the Spent Ore Disposal Area
(SODA) and Bradley Tailings Pile, and groundwater and seeps from this area impact
water quality in Meadow Creek.

Waste/Sediment Removal and On-Site Repository Project: Remove approximately 300,000 tons
(of the approximately 15 million tons at the Site)? of contaminated Waste Material from
streambanks and/or floodplains. Based on the arsenic loading from various source locations
identified in Attachment 1 the sources shall be addressed sequentially from upstream to
downstream. Sequencing of the Waste Material removal from upstream to downstream is
essential. If downstream areas are cleaned up first, then they would likely be re-contaminated
by releases of hazardous materials from upstream sources. The Keyway Dam and Marsh Area is
a major source of metals from legacy tailings and the main source of suspended sediment from

1 Also known as the Bradley Mill and Smelter and the Meadow Creek Mill and Smelter.
2 Midas Plan of Restoration and Operations
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the failure of the former tailings storage facility; therefore, remediation of the Keyway Dam and
Marsh Area shall be conducted first to provide immediate benefit to downstream fish habitat.

o If the Keyway Dam and Marsh Area removal has been completed and less than 300,000
tons have been removed, then contaminated sediments in streams or floodplains shall
be removed from further downstream locations: the Bradley Man Camp Dumps, the
Bradley NE Oxide Dumps, and finally, the BMC Northwest Bradley Waste Rock Dumps
and areas adjacent to and SW of the Yellow Pine Pit. Respondents shall define the
Means and Methods for removal as well as performance goals and associated industry
standards. In addition, Respondents shall design and construct an on-site repository to
accommodate the volume of Waste Material identified in the TCRA Work Plan for the
waste/sediment removal project. Respondents shall site the repository in an uplands
area with stable slopes, design a low-permeability foundation with underdrain and
leachate collection layers, and submit construction QA/QC and Operations Monitoring
and Maintenance Plans for the facility.

e Adit Study: Conduct baseline studies of Mine Influenced Water (MIW) at five adits: Bailey
Tunnel, DMEA Adit, Bonanza Adit, Cinnabar Tunnel, and Meadow Creek Adit. Respondents shall
take measurements of water quality, quantity and geotechnical data needed to inform removal
actions. This data will be used to provide baseline conditions and seasonal measurements of
current {pre-dewatering) and expected post closure groundwater quality, quantity elevations
and flow. Initiating baseline studies to inform the design of removal action alternatives for the
following existing mine features (ranked by relative arsenic load to surface water): Bailey Tunnel
Adit, Meadow Creek Mine Adit, Cinnabar Tunnel Adit, DMEA Adit, and Bonanza Adit. The
baseline studies for removal actions would include drilling and installing monitoring wells to
measure groundwater elevations, installing surface water flow measurement weirs or flumes,
continuously measuring hydraulic pressure, collecting water quality parameters including
specific conductivity, temperature, pH, and seasonally measuring metals and suspended solids
concentrations.

The TCRA Work Plans shall include, at a minimum, background information relevant to the project ares,
removal action objectives, identification of a preferred alternative, identification of ARARs, and
summary of the Site conditions.

Design Packages shall include a basis for the design, specifications, drawings, supporting calculations,
and construction quality control/quality assurance requirements for delineation of the excavation limits,
and the basis for that delineation; method for determining when the depth and lateral extent of
removal is sufficient; drainage design; repository design including mass balance calculations; permanent
stormwater control; liner/cover requirements, geotechnical evaluation; hauling plan; means and
methods for conducting the work including survey control, dust control, stormwater and erosion control
during TCRA implementation, spill control/cleanup; and health and safety plans.

Data Analyses, Removal Action Area Investigations, and associated Time Critical Removal Action Work
Plans and Design Packages:

e  Using existing data compiled and/or collected by the Respondents at the time the ASAOC is
signed, the Respondents shall develop a Site Characterization Report and Data Gaps Analysis. No
data collection is necessary for this element of the SOW. Provide all data related to Waste
Material at the Site to the Agencies in electronic format (e.g., Microsoft Excel or Access files for
contaminant data and GIS files for maps).
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e TCRA Work Plan and Design Package for diverting upgradient water around three historic mining
features: NW Bradley Dumps / Hennessy Creek, the DMEA Waste Rock Dump, and the former
Smelter Flats/Hangar Flats.

e TCRA Work Plan and Design Package for Waste/Sediment Removal and On-Site Repository
Project. Respondents will develop a TCRA Work Plan, including a Quality Assurance Project Plan
{QAPP) which includes elements of both a Sampling and Analysis Plan (SAP) and a Field Sampling
Plan (FSP) to guide the collection of any additional data needed for the purpose of implementing
the Phase 1 waste/sediment removal action. The TCRA Work Plan will include an evaluation of
options for removing up to 500,000 tons (300,000 tons for Phase |, potentially 200,000 under
the Bridge Phase) of Waste Materials from the shoreline and floodplain areas of the EFSFSR,
Meadow Creek, and other tributary streams. Respondents will propose the location of Waste
Material from the following Source Areas: the Keyway Dam and Marsh Area, the areas
impacted by the Bradley Man Camp Dumps, the Bradley NE Oxide Dumps, and the BMC
Northwest Bradley Waste Rock Dumps, and areas adjacent to and SW of the Yellow Pine Pit. The
TCRA Work Plan and Design Package will also evaluate options and provide the detailed design
for the on-Site disposal of up to 500,000 tons of Waste Material (to accommodate another
200,000 tons if Respondents agree to carry out additional excavation and disposal under
optional Bridge phase or Phase 2).

e TCRA Work Plan for characterization of Adit Discharges. Respondents will develop a TCRA Work
Plan, including a QAPP, to guide baseline studies of Mine Influenced Water (MIW) at five adits:
Bailey Tunnel, DMEA Adit, Bonanza Adit, Cinnabar Tunnel, and Meadow Creek Adit. The studies
will include measurements of volumetric flow and contaminant concentrations in water
discharged from the adits, as well as geotechnical evaluations as needed to inform potential
removal actions. Respondents will develop a Removal Alternatives Analysis (RAA) Report, in
which they will evaluate data and potential response actions for each of the five adits.

2.3 WORK APPROACH AND KEY DEUIVERARLES

Deliverables specified in this SOW shall be consistent with the NCP and appropriate EPA policy and
guidance. Except where noted below, deliverables for removal actions shall include preparation, delivery
of a draft, incorporation of the Agencies’ comments, and finalization of the following:

1. Site Characterization Report and Data Gaps Analysis using existing data.

2. TCRA Work Plans (as described above and in Section 2.5) including QAPP and Construction
Quality Assurance Plan (CQAP) (draft and final), as appropriate.
TCRA Design Documents (as described above and in Section 2.5).
Biological Assessment (BA), Clean Water Act (CWA) Section 404 Evaluation, and Cultural

Resources Survey {may be included in the TCRA Work Plan for the interim Water Diversion
Removal Action, as identified in Section 2.5).

5. Woaste/Sediment Removal Action Area Characterization Report. Adit Removal Action Area
Discharge Characterization Report®.

3TCRAs in Phase 1 to divert water around the NW Bradley Dumps / Hennessy Creek, Smelter Flats /
Hangar Flats, and the DMEA Waste Rock Dump do not require a Removal Action Area Characterization
Report.
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Removal Alternative Analysis Report for the Adits.
Implementation of Removal Actions and weekly report documentation.

Removal Action implementation data including but not limited to field monitoring, laboratory
analysis, geotechnical investigations, survey documentation.

9. Removal Action Completion Report(s).
10. Quarterly Progress Reports.

11. Post-Removal Site Control Report and Plan.

Table 2 provides a general schedule of deliverable deadlines for Phase 1 of this ASAOC/SOW. Data
submittal requirement are defined in the following sections.

2.3.1 General Requirements for Deliverables

Respondents shall submit all deliverables required by this SOW, or any approved work plan, to Agencies
in accordance with the schedule set forth in Table 2.

Respondents shall submit all deliverables in electronic form. Technical specifications for sampling and
monitoring data and spatial data are addressed in Section 2.3.2. All other deliverables shall be submitted
to the Agencies in the form specified by the OSC. If any deliverable includes maps, drawings, or other
exhibits that are larger than 8.5 x 11 inches, Respondents shall also provide the Agencies with paper
copies of such exhibits.

2.3.2  Technical Specifications for Deliverables

Sampling and monitoring data should be submitted in standard Regional Electronic Data Deliverable
(EDD) format (see Region 10 Data Management Plan, Appendix B Data Element Dictionary). Other
delivery methods may be allowed if the Agencies approve them in advance.

Spatial data, including spatially-referenced data and geospatial data, shall be submitted: (a) in the ESRI
File Geodatabase format; and (b) as unprojected geographic coordinates in decimal degree format using
North American Datum 1983 (NADS83) or World Geodetic System 1984 (WGS84) as the datum. If
applicable, submissions should include the collection method(s). Projected coordinates may optionally
be included but must be documented. Spatial data should be accompanied by metadata, and such
metadata should be compliant with the Federal Geographic Data Committee {FGDC) Content Standard
for Digital Geospatial Metadata and its EPA profile, the EPA Geospatial Metadata Technical Specification.
An add-on metadata editor for ESRI software, the EPA Metadata Editor (EME), complies with these FGDC
and EPA metadata requirements and is available at https://edg.epa.gov/EME/.

Each file must include an attribute name for each site unit or sub-unit submitted. Consult
http://www.epa.gov/geospatial/geospatial-policies-and-standards for any further available guidance on
attribute identification and naming.

Spatial data submitted by the Respondents does not, and is not intended to, define the boundaries of
the Site.

2.3.3  Electronic Database Reguirements
Environmental sample data and related site physical data (e.g., water quality field measurements) shall
be compiled and provided to the Agencies in a Scribe electronic database. Scribe is a free environmental
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data management tool developed and maintained by the EPA, which is capable of producing the EDDs
specified in Section 2.3.2. Additional details on Scribe data entry are provided in Attachment 2.

2.4 GENERAL TASKS TO BE IMPLEMENTED DURING PHASE 1

Health and Safety Plan (HASP)

Respondents shall develop a HASP designed to protect on-site personnel, area residents and visitors to
the removal action areas from physical, chemical, biological, and all other hazards posed by the removal
actions in this ASAOC/SOW. The HASP shall include the following items:

e Facility Description

e Personnel

e |evels of protection

e Safe work practices and safeguards

e Personal protective equipment including a respiratory protection program if appropriate
e Medical monitoring

e Personal Hygiene

e Decontamination of personnel and equipment from Site work zones

e Contaminant control

e Stop work authority; documentation of near misses, incidents, and accidents
e Contingency and emergency planning logs, reports and record keeping

e Task-specific or activity evaluation of hazards

The HASP shall be prepared in accordance with EPA’s Standard Operating Safety Guidance {PUB 9285.1-
03, PB 92-963414, lune 1992). In addition, pursuant to 40 CFR Part 300.150, the plan shall comply with
all currently applicable Occupational Safety and Health Act (“OSHA”) requirements, standards and
regulations found at 29 C.F.R. part 1910; {Occupational Safety and Health Standards), Part 1926
(Construction Standards), including the General Industry Standards found in Part 1910, and the general
duty requirements of section 5{a}{1){(29 U.5.C. 654(a){1); and any other applicable safety laws and
regulations. The Respondents shall submit a draft HASP to the Agencies for review. A final HASP shall be
prepared that incorporates the Agencies’ comments on the draft HASP. If the Agencies determine that
existing HASP(s) for other areas of the Site or other activities adequately address health and safety
issues, the existing plans can be referenced. However, previously prepared HASPs and the general site-
wide HASP must be amended to address new job tasks and associated safety issues/hazards, and
employer-specific safety requirements for the Respondents’ work scope.

Site Characterization Report and Data Gaps Analysis
The Respondents shall prepare a report presenting existing Site data relevant related to Waste Material
in the areas of the Site described below, including information about:

e The site’s physical features and underlying geology;

e Previous mining actions, past disposal practices, and reclamation actions;

e Previous environmental investigations and removal or other cleanup actions;

e The varieties and quantities of hazardous substances at the Site, including soil, sediment,
surface water and groundwater sampling results; and

e Data gaps and uncertainties that exist and may affect implementation of the TCRA.

The report shall discuss existing data related to the following Site features:

e Keyway Dam and Marsh Area
e Smelter Flats / Hangar Flats
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¢ Meadow Creek Mine adit area

e Hecla heap leach & Pioneer tailings (NE of Hecla leach pad)

e Canadian Superior Heap Leach Pads area

e Defense Minerals Exploration Administration {DMEA) Waste Rock Dump area

e DMEA adit area

e Bradley Man Camp Waste Rock Dump area

e Areas adjacent to and NE of the Yellow Pine Pit, including Monday Camp, Monday Camp Waste
Rock Dump, and SE Bradley Waste Rock Dump

e Areas adjacent to and SW of the Yellow Pine Pit, and the BMC NW Bradley Waste Rock Dump

e Cinnabar Tunnel adit area

e Northwest Bradley Waste Rock Dumps / Hennessy Creek area

e Northeast Bradley Northeast Oxide Dumps area

e Bailey Tunnel outlet area

e Bonanza adit area {Sugar Creek)

¢ Bonanza Dump

Site Features containing hazardous materials are documented in the Hazardous Materials Baseline Study
Prepared for Midas Gold Idaho Incorporated by HDR in 2015 and updated by Brown and Caldwell in
2017% The report shall include a bibliography of the studies and reports cited, and electronic copies of
cited reports shall be provided to the Agencies along with the report. In addition, data compiled by the
Respondents shall be provided to the Agencies in a Scribe electronic database, as specified in Section
2.3.3.

Data Validation Summaries

Data collected to support characterization and TCRA activities shall be validated in accordance with EPA
guidance and policies. Data Validation Reports shall be provided to the Agencies upon completion of
each sampling event.

2.5 PHASE 1 REMOVAL ACTION AND SOURCE AREA INVESTIGATION TASKS

251 Interim Water Diversion Removal Actions Planning Documents

TCRA Work Plan

Respondents shall submit a TCRA Work Plan that will include an evaluation of alternative designs for
implementation of the removal action selected in the Action Memorandum (Action Memo). The
selected removal action requires diversion of water around NW Bradley Dumps/Hennessy Creek,
Smelter Flats/Hangar Flats, and the DMEA Waste Rock Dump. In addition to the evaluation, the TCRA
Work Plan will include the following elements:

e Executive Summary;

e Introduction;

e Procedures for addressing and protecting any cultural resources in the areas in which stream
diversion will occur;

e ldentification of Removal Action Objectives and performance goals {e.g. for the water diversion
project and adit seep project, to reduce metal concentrations in surface water downgradient of

* Midas Gold. Hazardous Materials Baseline Study. April 2017.
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the identified Source Areas to prevent erosion of contaminated soils into streams and reduce
dissolved metal concentrations in surface water);

e |dentification of Removal Action Technologies (e.g., for the water diversion project, unlined or
lined ditches, pipes; for the waste/sediment removal project, excavation equipment, bank
stabilization methods, Waste Material repository containment strategies; and for the adit seep
project bulkheads, water treatment, water diversion, etc.);

e |dentification of Removal Action Alternatives {e.g., for the water diversion project, conveyance
routing, outfall locations; and for the waste/sediment removal project, what portions of dumps
and tailings are targeted for removal, potential Waste Material disposal locations, and waste
haul routes);

¢ Evaluation of Removal Action Alternatives;
¢ Schedule for recommended Removal Action;

e Biological Assessment that characterizes baseline conditions of existing habitat in and around
TCRA areas; addresses potential project impacts that the projects may have on threatened or
endangered species, their habitat, and their food stocks; and describes best management
practices and conservation measures designed to avoid or minimize any negative impacts;

e A Clean Water Act Section 404 analysis memorandum, if the recommended removal action
alternative will impact jurisdictional wetlands. The memorandum shall document the
information gathered regarding practicability and cost, long and short-term effects from all
proposed alternatives, minimization of adverse effects, and an analysis of the need for any
mitigation;

e Procedures for processing design changes and securing the Agencies’ review and approval of
such changes to ensure changes are consistent with the objectives of the Removal Actions; and

e Procedures for coordinating with EPA regarding compliance with EPA’s Off-Site Rule, as
applicable.

Project Design Documents

After the Agencies have issued the Action Memo the Respondents shall produce design documents,
including construction plans and specifications, supporting calculations, QAPPs, and CQAPs to
implement the Removal Actions. Respondents shall meet regularly with the Agencies prior to and during
development of design documents, and provide the Agencies for review and approval, the technical
documents that support the removal design.

For the water diversion project, the Respondents shall submit:

e Initial 30% Design Report

e Prefinal design when the design effort is 60 percent complete,
e Draft Final design and

e Final design when the design effort is 100 percent complete.

Prefinal Design submittals for the water diversion project shall include three separate deliverables:

e Initial (30 percent) and Prefinal (60 percent) Design Analysis Report;
e Initial (30 percent) and Prefinal {60 percent) Construction Documents and Schedule;
e Initial (30 percent) and Prefinal {60 percent) Design Plans and Specifications.

Each 30% initial report will include a concise summary of the known elements of each report. This
will allow for the agencies and Respondents to agree on a course of action.
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The Prefinal (60 percent) Design Analysis Report shall provide the design criteria and the basis of design
for the Removal Actions. Examples of the types of information to be included are described below:

e Technical parameters and supporting calculations upon which the design will be based,;

e Descriptions of the analyses conducted to select the design approach, including a justification of
design assumptions and verification that the design will meet performance goals and associated
industry standards;

e Access and easement requirements (if any);

e Permit requirements or substantive requirements of permits;

e Plans for reducing negative effects on the environment during construction;

e An outline of the Post-Removal Site Control; and

e Analysis and recommendations on institutional controls and/or engineering controls that may
be implemented to ensure long-term effectiveness of the removal actions that are likely to
remain in place through and beyond mining activities under the PRO (see “Institutional
Controls” OSWER 9355.0-74FS-P, EPA 540-00-005, September 2000).

The Prefinal {60 percent) Construction Documents and Schedule shall include:
e Construction plans/drawings and required specifications; and
e Schedule for construction and implementation of the Removal Action that identifies major
milestones.

The Prefinal (60 percent) Design Plans and Specifications shall include:

e Draft Construction Drawings;

e Draft Technical Specifications; and

e Draft CQAP, detailing the remediation verification method and approach to quality assurance
during construction activities in the project area. The CQAP will describe in detail the
construction quality criteria and tolerances, field and laboratory testing and inspection
requirements, methods for direct measurement to be made during construction to ensure
removal action objectives and performance goals and associated industry standards will be met,
and methods for resolving nonconforming conditions. Attachment 3 lists EPA guidance for CQAP
preparation.

The Draft Final (100 percent) Design package shall include:
e Draft Final Design Analysis Report;
e Draft Final construction documents and schedule;
¢ Draft Final CQAP;
e Draft Operation, Maintenance, and Monitoring Plan; and
e Draft Final cost estimate for the Removal Action and estimated cost for long-term monitoring.

The Final {100 percent) Design package shall include:
e Final Design Analysis Report;
e Final construction documents and schedule;
e COQAP;
e Operation, Maintenance, and Monitoring Plan; and
e Final cost estimate for the Removal Action and estimated cost for long-term monitoring.

The final design shall fully address all the Agencies’ comments made on the conceptual (e.g. 30%) and
prefinal design {60%). The final design package shall be stamped by licensed Professional Engineer,

registered in the State of Idaho.
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A statement of qualifications for the construction contractor will be prepared after completion of the
design documents and submitted for review and approval by the Agencies. The statement of
qualifications for the construction contractor shall identify the appropriate areas of construction
expertise including years of experience on projects with similar scope, size, and quality requirements to
successfully implement the TCRA.

2.5.2  Waste/Sediment Removal and Repository Planning Documents

TCRA Work Plan

Respondents shall submit a TCRA Work Plan that will evaluate and recommend actions to remove
300,000 tons of Waste Material from any of the following areas, in the following order or priority: the
Keyway Dam and Marsh Area, the Bradley Man Camp Dumps, the Bradley NE Oxide Dumps, and the
BMC Northwest Bradley Waste Rock Dumps (i.e., areas adjacent to but not within the Yellow Pine Pit). In
anticipation of the Optional Bridge Phase, the report must also evaluate and recommend actions to
remove an additional 200,000 tons of Waste Material, for a total removal of 500,000 tons of Waste
Material from streambank and floodplain areas. The TCRA Work Plan will also evaluate and scope design
of an on-site repository for long-term containment of the excavated Waste Material.

In addition to the evaluation, the TCRA Work Plan shall include a QAPP. The TCRA Work Plan shall
include, at a minimum, the following information:

e Executive Summary;
e Introduction/Purpose;

e Brief description of the Stibnite mining district characteristics, including ecological and physical
characteristics;

e Summary of existing information about the history and operation of the Bradley Man Camp
Dumps, BMC Northwest Bradley Waste Rock Dumps, and areas adjacent to, but not within, the
Yellow Pine Pit {i.e., the Keyway Dam and Marsh Area, and the Bradley NE Oxide Dumps);

e Description of the physical features and nature and extent of contamination at the dumps and
tailings piles listed above, including information about the volume and areal extent of Waste
Materials, the frequency and extent of flooding and interaction of the Waste Materials with the
adjacent waterbodies, and an estimate of the amount of contaminants of concern (e.g.,
aluminum, arsenic, antimony, cyanide, iron, manganese, mercury, and thallium) released
annually from Source Areas through erosion and dissolved contaminant transport;

e Performance goals. Field survey of the floodplain and Waste Materials are necessary to
implement Phase | removal actions including mapping the topography, presence of Waste
Material in the stream and floodplain, nearby wetlands, and measuring surrounding grades and
soil types so that temporary stream diversion can be designed and sediment control measures
planned. Once final removal action locations are chosen, additional field survey of surrounding
slopes will be necessary to design for slope and sediment stability once Waste Material is
removed;

e |dentification of the specific areas from which Respondents propose to remove Waste Material
(as described in the fourth bullet, above). Discussion of the likely removal approach for each
area selected, including the equipment that would be needed and any new roads or other
improvements that would be required to facilitate construction;
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Discussion of potential Waste Material disposal locations, which may include stand-alone on-site
permanent waste repository(ies);

Identification of data needed to design waste/sediment removal actions and repository
construction, which may include engineering characteristics of the Waste Materials, potential
slope stability issues, and siting criteria (e.g., topography, geotechnical considerations, and soil
properties information) in and around potential waste repository locations;

Procedures for addressing and protecting any cultural resources in the areas in which stream
diversion will occur;

Identification of Removal Action Objectives and performance goals {e.g., for the waste/sediment
removal project to prevent erosion of contaminated soils into streams and reduce dissolved
metal concentrations in surface water) and for construction of the waste repository{{ies);

Identification of Removal Action Technologies (e.g., for the water diversion project, unlined or
lined ditches, pipes; for the waste/sediment removal and waste repository project, excavation
equipment, bank stabilization methods, Waste Material repository containment strategies; and
for the adit seep project bulkheads, water treatment, water diversion, etc.);

Identification of Removal Action Alternatives (e.g., for the water diversion project, conveyance
routing, outfall locations; and for the waste/sediment removal and waste repository project,
what portions of dumps and tailings are targeted for removal, potential Waste Material disposal
locations, and waste haul routes);

Schedule for recommended Removal Action;

A Biological Assessment that characterizes baseline conditions of existing habitat in and around
TCRA areas; addresses potential project impacts that the projects may have on threatened or
endangered species, their habitat, and their food stocks; and describes best management
practices and conservation measures designed to avoid or minimize any negative impacts;

A Clean Water Act Section 404 analysis memorandum, if the recommended removal action
alternative will impact jurisdictional wetlands. The memorandum shall document the
information gathered regarding practicability and cost, long and short-term effects from all
proposed alternatives, minimization of adverse effects, and an analysis of the need for any
mitigation;

A CQAP and statement of qualifications for the construction contractor. The CQAP will describe
in detail the methods for direct measurement to be made during construction to ensure
removal action objectives and performance goals and standards will be met. Attachment 3
provides relevant EPA guidance documents for COAPs;

Environmental Protection Plan detailing measures to minimize harm to the surrounding
environment and prevent cross contamination during construction including best management
practices (BMPs) for storm water management and dust control, waste management, spill
control, decontamination requirements for equipment and personnel. Appropriate measures
could include, for example, the use of silt fencing to reduce soil erosion into nearby
waterbodies, procedures to reduce the risk of spills during onsite refueling of vehicles and
equipment, and established traffic patterns to reduce the risk of vehicle accidents during
construction, decontamination of haul trucks prior to traveling on clean haul roads, etc.;

Procedures for processing design changes and securing the Agencies’ review and approval of
such changes to ensure changes are consistent with the objectives of the Removal Actions;

Procedures for coordinating with EPA regarding compliance with EPA’s Off-Site Rule, as
applicable; and
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e ARARs identification and a discussion of how the Removal Actions will meet the identified
ARARs.

The procedures the Respondents plan to implement when conducting all field activities will be detailed
in the approved QAPP that will be included in the TCRA work plan. The QAPP will ensure that sample
collection and analytical activities are conducted in accordance with technically acceptable protocols
and meet data quality objectives. The QAPP will follow the “EPA Requirements for Quality Assurance
Project Plans” EPAQA/R-5 with DQOs developed and included in accordance with EPAQA/G-4,
“Guidance on Systematic Planning Using the Data Quality Objectives Process”. The QAPP will follow the
Uniform Federal Policy (UFP) format, as described in the guidance documents listed in Attachment 3.

Waste/Sediment Removal Action Area Characterization Report

Respondents shall submit a Removal Action Area Characterization Report that includes information from
field sampling events conducted to support possible removal actions including the Keyway Dam and
Marsh Area, Bradley Man Camp Dumps, the Bradley NE Oxide Dumps, areas adjacent to and SW of the
Yellow Pine Pit, and the BMC NW Bradley Waste Rock Dump including validated analytical results. The
Removal Action Area Characterization Report shall include, at a minimum the following sections:

e Introduction/purpose;

e Summary of the field sampling effort that, at a minimum, includes field effort dates, a summary
of sample collection efforts (e.g., Waste Material deposit mapping, topographic survey of the
floodplain area including wetland demarcation and stream gradient, high water mark survey,
and volume calculations, topographic surveying), field sample observations, and a summary of
sample and station locations, with maps and figures;

e Deviations from the approved FSP; and

e Summary of all data, including a data validation report. Data from this effort shall be provided to
the Agencies electronically as well as in report tables.

Project Design Documents

After the Agencies have issued the Action Memo for the waste/sediment removal and repository
construction project, the Respondents will produce design documents, including construction plans and
specifications, supporting calculations/justification, QAPPs, and CQAPs to implement the Removal
Actions. For the repository, the design package shall include a closure plan identifying the final cap or
cover requirements and Post-Removal Site Controls. Respondents shall meet regularly with the Agencies
prior to and during development of design documents, and provide to the Agencies for review and
approval, the technical documents that support the removal design.

For the waste/sediment removal and on-site repository project, the Respondents shall submit:

e Conceptual design when the design effort is 30 percent complete;
e Prefinal design when the design effort is 60 percent complete;

e Draft Final design; and

e Final design when the design effort is 100 percent complete.

The Conceptual Design for the waste/sediment removal project shall include an overall explanation of
the selected alternative, and annotated outlines of the prefinal design analysis report, a list of
anticipated plan drawings, and an annotated outline of technical specifications.
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Prefinal Design submittals for the waste/sediment removal and on-site repository project shall include
three separate deliverables:

e Initial (30 percent) and Prefinal {60 percent) Design Analysis Report;
e Initial (30 percent) and Prefinal (60 percent) Construction Documents and Schedule; and
e Initial (30 percent) and Prefinal {60 percent) Design Plans and Specifications.

Each 30% initial report will include a concise summary of the known elements of each report. This will
allow for the agencies and Respondents to agree on a course of action.

The Prefinal (60 percent) Design Analysis Report shall provide the design criteria and the basis of design
for the Removal Actions. Examples of the types of information to be included are described below:

e Technical parameters and supporting calculations upon which the design will be based;

e Descriptions of the analyses conducted to select the design approach, including a justification of
design assumptions and verification that the design will meet performance goals and associated
industry standards;

e Access and easement requirements {if any);

¢ Permit requirements or substantive requirements of permits (e.g., general construction and
stormwater permits);

e Plans for reducing negative effects on the environment during construction;

e An outline of the Post Control Site Controls, and

e Analysis and recommendations on institutional controls and/or engineering controls that may
be implemented to ensure long-term effectiveness of the removal actions that are likely to
remain in place through and beyond mining activities under the PRO (see “Institutional
Controls” OSWER 9355.0-74FS-P, EPA 540-00-005, September 2000).

The Prefinal {60 percent) Construction Documents and Schedule shall include:
e Construction plans / drawings and required specifications; and
e Schedule for construction and implementation of the Removal Action that identifies major
milestones.

The Prefinal (60 percent) Design Plans and Specifications shall include:

e Draft Construction Drawings;

e Draft Technical Specifications; and

e Draft CQAP, detailing the remediation verification method and approach to quality assurance
during construction activities in the project area. The CQAP will describe in detail the
construction quality criteria and tolerances, field and laboratory testing and inspection
requirements, methods for direct measurement to be made during construction to ensure
removal action objectives and performance goals and associated industry standards will be met,
and methods for resolving nonconforming conditions. Attachment 3 lists EPA guidance for CQAP
preparation.

The Draft Final (100 percent) Design package shall include:
e Draft Final Design Analysis Report;
e Draft Final construction documents and schedule;
e Draft Operation, Maintenance, and Monitoring Plan; and
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e Draft Final cost estimate for the Removal Action and estimated cost for long-term monitoring.

The Final {100 percent) Design package shall include:
e Final Design Analysis Report;
e Final construction documents and schedule;
e Operation, Maintenance, and Monitoring Plan; and
e Final cost estimate for the Removal Action and estimated cost for long-term monitoring.

The final design shall fully address all Agencies’ comments on the conceptual and prefinal design. The
final design package shall be stamped by licensed Professional Engineer, registered in the State of Idaho.

A statement of qualifications for the construction contractor will be prepared after completion of the
design documents and submitted for review and approval by the Agencies. The statement of
qualifications for the construction contractor shall identify the appropriate areas of construction
expertise including years of experience on projects with similar scope, size, and quality requirements to
successfully implement the TCRA.

2.5.3  Adits Planning Documents
TCRA Work Plan
Respondents shall prepare and submit for the Agencies’ review and approval a TCRA Work Plan for adit

investigations to characterize baseline {pre-mining) conditions at the Bailey Tunnel, DMEA Adit, Bonanza
Adit, Cinnabar Tunnel, and Meadow Creek Adit. The TCRA Work Plan shall include:

e Executive Summary;
¢ Introduction;

e A summary of existing information about the history and operation of the Bailey Tunnel, DMEA
Adit, Bonanza Adit, Cinnabar Tunnel, and Meadow Creek Adit;

e Description of the physical features of these adits and the nature and extent of contamination,
including information about water quality and the volumetric flow and timing of the adit
discharges;

e A preliminary Conceptual Site Model (CSM) for each adit. The CSM should include known and
suspected sources of hazardous material contamination, types of contamination and affected
media/resources and known and potential routes of contaminant migration;

e |dentification of baseline data needed to characterize discharges from the five adits listed above
which may include but is not limited to continuous flow measurements (e.g., high and low flow
measurements), surface water quality sampling, groundwater sampling, sediment and/or soil
sampling, and assessments of the physical characteristics of the adits, the surrounding geology,
geotechnical data and upgradient background conditions;

e A QAPP detailing the procedures the Respondents plan to implement when conducting all field
activities, which will conform to the QAPP Guidance listed in Attachment 3;

e A Job Hazard Analysis identifying the specific tasks workers will undertake during the adit
investigations, and a HASP Amendment, if needed, to ensure the safety of workers
implementing the field activities; and

e Schedule.
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Adit Remaoval Action Area Characterization Report

Respondents shall submit a draft, draft final, and final Adit Removal Action Area Characterization Report
for the adit seeps that includes information from the field sampling events to characterize baseline
conditions at the Bailey Tunnel, DMEA Adit, Bonanza Adit, Cinnabar Tunnel, and Meadow Creek Adit.
The Report shall include, at a minimum, the following sections:

e Introduction/purpose;

e Summary of the field sampling effort that, at a minimum, includes field effort dates, a summary
of sample collection efforts (e.g., adit discharge flow measurements, water quality sampling),
field sample observations, and a summary of sample and station locations, with maps and
figures;

e Summary of adit physical properties including geotechnical characteristics to be used in
evaluation of adit seep remedial technologies {e.g., structures etc.);

¢ Deviations from the QAPP;

e Summary of all data, including a data validation report. Data from this effort shall be provided to
the Agencies electronically as well as in report tables;

e Updated CSMs based on current knowledge presented in the report;
e  An evaluation of when in the planned mining sequence each adit would best be addressed; and

e Qutstanding data gaps that will need to be filled during Design.

Removal Alternatives Analysis Report for the Adits

Respondent shall prepare a Removal Alternatives Analysis Report (RAA) identifying and evaluating
alternatives for the adit removal actions. This report will be prepared based on characterization of the
adits, discharges, and shall identify and provide an initial screening of removal action technologies.
Individual technologies that are retained through the initial screening process shall be assembled into
removal action alternatives and presented in the RAA Report. The removal alternative analysis shall
include evaluation of implementability, effectiveness, and cost criteria. This analysis will be used to
develop the EE/CA(s) prepared in Phase 2 and/or 3. The removal alternative analysis shall be prepared
according to EPA’s 1993 Guidance on Conducting Non-Time-Critical Removal Actions Under CERCLA.
Removal Actions recommended by the RAA Report may be implemented during optional Phase 2 after
the completion of EE/CAs that evaluate adit removal alternatives.

2.6 Implementation of Removal Action
Respondents shall provide notification to the Agencies thirty (30) days prior to initiation of removal
action related field work to all the Agencies to coordinate field oversight activities.

The Respondents shall complete the Removal Action in accordance with the approved Final Design
documents and TCRA Work Plans. The following activities shall be conducted during construction of the

Removal Action.

The Agencies and Respondents shall participate in an on-site preconstruction meeting(s) to:

e Review each construction location and confirm current site conditions;
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e Review methods for documenting and reporting compliance with specifications and plans
including methods for processing design changes and securing the Agencies’ review and
approval of such changes as necessary;

e Review methods for distributing and storing documents and reports;
e Review work area security and safety protocols, as appropriate;

e Demonstrate that construction management is in place, and discuss any appropriate
modifications to the design {drawings, specifications, CQAP, QAPP, etc.) to ensure that project
specific considerations are addressed; and

e Respondent shall transmit (electronically) draft key points and action items from the
preconstruction meeting to all parties within seven (7) days of the meeting.

Weekly reports shall be prepared and submitted (electronically) to the Agencies for review during the
Removal Action. Weekly reports shall include work performed, problems encountered, and solutions
proposed, any monitoring results such as water quality monitoring, and work to be performed during
the following week. If applicable, Respondents shall inform EPA of the off-Site disposal facility proposed
to receive any debris or hazardous materials from the Removal Action areas and obtain approval per the
CERCLA Off-Site Rule.

Depending on the repository design, independent QA oversight and certification by a licensed
Professional Engineer registered in Idaho may be required. The need for independent Professional
Engineer certification will be specified in the CQAP. The certification report will document that the
repository liner system and/or final cap or cover system was constructed as designed.

Within seven (7) days after Respondents make a preliminary determination that construction is
complete, Respondents shall verbally notify the Agencies for the purposes of scheduling prefinal and
final inspections and/or meeting. Prior to scheduling the prefinal and final inspections, the Respondents
shall send a letter to the Agencies stating that construction is substantially complete (prior to the
prefinal inspection) and complete (for the final inspection) including completion of/ responding to any
outstanding issues or punch-list items that were raised or identified by the Agencies during the prefinal
inspection/meeting.

2.7 Removal Action Completion Report

Within 60 days after completion of construction of the Phase 1 removal actions, Respondents shall
submit to the Agencies for review and approval a Removal Action Completion Report. This report shall
contain a description of the work required in the TCRA Work Plan and/or design packages, and all
approved deviations including nonconforming conditions and corrective actions. In the report, a
professional engineer registered in the State of Idaho and the Respondents’ project coordinator shall
state that the TCRAs were constructed in accordance with the Final Design and the Final TCRA Work
Plan. The written report shall include as-built drawings signed and stamped by a professional engineer
registered in the State of Idaho, summary of data such as removal quantities and locations, analytical
data collected in support of the Removal Action, an estimate of total costs for the TCRA, and any lessons
learned. All analytical data collected under the ASAOC and SOW shall be provided electronically to the
Agencies. The Removal Action Completion Report shall contain a description of any institutional controls
that are in place, or engineering controls that are necessary to sustain the integrity of the Removal
Action, along with copies of any agreements or other documents used to establish and implement such
controls.
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The final report shall also include the following certification signed by a person who supervised or
directed the preparation of the report:

“Under penalty of perjury under the laws of the United States, | certify that to the best
of my knowledge, after appropriate inquiries of all relevant persons involved in the
preparation of the report, the information submitted is true, accurate, and complete. |
am aware that there are significant penalties for submitting false information, including
the possibility of imprisonment.”

2.8 Post-Removal Site Control

Post-Removal Site Control shall include actions necessary to ensure the effectiveness and integrity of the
removal action to be performed pursuant to this Settlement consistent with Sections 300.415(l) and
300.5 of the NCP and “Policy on Management of Post-Removal Site Control” (OSWER Directive No.
9360.2-02, Dec. 3, 1990).

Respondents shall submit a plan for Post-Removal Site Control activities which shall include, but not be
limited to: water diversion around NW Bradley Dumps/Hennessy Creek, Smelter Flats/Hangar Flats, and
the DMEA Waste Rock Dump, removal of 500,000 tons of Waste Material from streambanks and
floodplain areas, and the on-site repository for long-term containment of the excavated Waste Material.
Upon Agency approval, Respondents shall either conduct Post-Removal Site Control activities, or obtain
a written commitment from another party to conduct such activities, until such time as the Agencies
determine that no further Post-Removal Site Control is necessary. Respondents shall provide the
Agencies with documentation of all Post-Removal Site Control commitments.

2.5 Community Involvement Activities

Respondents shall provide information supporting community involvement programs related to the
activities performed pursuant to this ASAOC and SOW and shall participate in public meetings upon the
request of the Agencies. The public meetings may be held or sponsored by the Agencies to explain
activities at the Removal Action Area or concerning Work performed pursuant to this ASAOC and SOW.

3.0 TCRA Optional Bridge Phase between Phase 1 and Phase 2 {(ASADC
Year 5/2025)

After completion of all Work in Phase 1, if the approvals, authorizations, and permits have not been
obtained for mine operations at the Site, Respondents may elect to perform activities in the optional
Bridge Phase. Respondents must notify the Agencies in writing within thirty (30) days of issuance by the
Agencies of a Notification of Completion of Phase 1 that they agree to perform the activities under the
Bridge Phase. If the Agencies agree to Respondents’ performance of the Bridge Phase, Respondents shall
remove 200,000 additional tons of Waste Material (including waste/sediment) from streambank and
floodplain areas and placement of these Waste Materials in an on-site repository. The Waste Materials
may be placed in the same repository(s) as the 300,000 tons of Waste Material removed under Phase 1,
if determined to be feasible by the Agencies and the Respondents.

Optional Bridge Phase Tasks are described below.
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3.1 Additionsl Waste Material Removal

If, at the end of Phase 1, Respondents are still working to secure an approved mine plan and/or permits,
Respondents may elect to perform the activities in the Bridge Phase. Respondents shall complete the
optional Bridge Phase within one year of the date that the Agencies respond to the draft Time Critical
Removal Action Work Plan for the Bridge Phase submitted by the Respondents. The activities to be
performed during the optional Bridge Phase include removal and disposal of 200,000 additional tons of
Waste Material from streambank and floodplain in the following Source Areas, in the following order of
priority: the Keyway Dam and the Marsh Area, the Bradley Man Camp Dumps, the Bradley NE Oxide
Dumps, the BMC Northwest Bradley Waste Rock Dumps and areas adjacent to and SW of the Yellow
Pine Pit, or other Source Areas as appropriate. The removal objectives, planning documents,
performance goals, and tasks are the same as those required for the Phase 1 Waste Material removal
project, except for those tasks already completed in Phase 1 (for example, the Waste/Sediment Removal
Action TCRA Work Plan prepared in Phase 1 will include the 200,000 tons of Waste Material scheduled
for removal during the optional Bridge Phase, so a Waste/Sediment Removal TCRA Work Plan is not
required in the optional Bridge Phase).

3.2 Post-Removal Site Control

Respondents shall continue to implement Post-Removal Site Control activities for all completed and
ongoing removal actions during the Optional Bridge Phase. Respondents shall either conduct Post-
Removal Site Control activities or obtain a written commitment from another party to conduct such
activities, until such time as the Agencies determine that no further Post-Removal Site Control is
necessary. Respondents shall provide the Agencies with documentation of all Post-Removal Site Control
commitments.

4.0 Non-Time Critical Removal Actions

Two NTCRAs are described below as Optional Phase 2 and Optional Phase 3. NTCRAs shall be
implemented in accordance with EPA’s, Guidance on Conducting Non-Time-Critical Removal Actions
Under CERCLA. EPA 540-R-93-057.

4.1 Optional Phase 2 {ASACC Years 5-8, or 6-9 if Bridge Phase selected/2025-2028 or
2026-2029)

If Respondents elect to perform Phase 2, Phase 2 Work shall begin after completion of Phase 1 or after
completion of the optional Bridge Phase. Phase 2 Work shall only be performed by Respondents if
Respondents have obtained an approved mine plan and permits and the Agencies agree to the
performance of Phase 2 by Respondents. Phase 2 work includes the following:

e Develop a detailed Project Schedule for the Agencies’ approval;

e Remove 200,000 additional tons of Waste Material from streambank and floodplain Source
Areas, if not already implemented under the optional Bridge Phase; and

e Develop a draft and final EE/CA, which will include an evaluation of removal actions for each of
the five adits identified as Source Areas in this SOW. The EE/CA prepared during optional Phase
2 will build off the adit characterization TCRA performed during Phase 1 and incorporate the
alternative evaluation documented in the RAA Report. Potential removal actions could include
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collecting and treating MIW discharged from the adits, diverting clean upgradient water away
from adit intake structures, constructing bulkheads, and installing passive treatment systems.

Implement an Action Memo {if one is issued by the Agencies) that is based on the EE/CA Report to
address discharges of MIW at the five adits studied in Phase 1. An Action Memo will be based on the
EE/CA Report prepared to address discharges of MIW at the five adits studied in Phase 1. The
Respondents shall respond to and implement the Action Memo through the documents identified in
Section 5.0, with removals complying with ARARs to the extent practicable and providing bases for any
waivers in consultation with EPA, the USFS, and the State of Idaho.

OPTIONAL PHASE 2 TASKS

Removal of Waste Material from streambank and floodplain areas

If the optional Bridge Phase is not implemented, the first task under Phase 2 will be the removal of
200,000 additional tons of Waste Material from streambank and floodplain Source Areas, as described
under optional Bridge Phase tasks, above.

Optional Additional Adit Investigation

During mining under an approved mine plan, dewatering the open pit mines could decrease discharge
flows from many of the Site’s adits. Dewatering may facilitate access and enable additional studies in
one or more of the adits that could not be completed during normal flow conditions. If needed to
support the selection and design of removal actions for the Bailey Tunnel, DMEA Adit, Bonanza Adit,
Cinnabar Tunnel, or the Meadow Creek Adit, the Respondents may propose additional studies during
Phase 2. These studies, which could include geotechnical and engineering investigations, should
complement the baseline studies completed in Phase 1. If Respondents decide to collect additional data
at the adits, they will prepare an EE/CA Work Plan for the Agencies’ review and approval. Additional adit
data collection must comply with EPA’s memorandum on “Developing Consultation Packages for CERCLA
Activities at Abandoned Hardrock Mining and Mineral Processing Sites in Preparation for the Fiscal Year
2017 Construction Season “or a future revised memo, if available. This memo assists the EPA regions in
Fiscal Year planning for applicable CERCLA removal assessment, pre-remedial and remedial evaluation,
investigation and response activities at hardrock mining and mineral processing sites with actual or
potential fluid release hazards. The new EE/CA Work Plan shall incorporate by reference relevant
portions of the approved TCRA Work Plan for Adits completed during Phase 1. The new EE/CA Work Plan
shall also include:

e An updated Conceptual Site Model (CSM) for each adit. The updated CSM should explain how
data collected during Phase 1 has informed changes to the CSM.
e |dentification of data gaps to be filled.

e A QAPP detailing the procedures the Respondents plan to implement when conducting all field
activities. Attachment 3 identifies guidance for preparation of a QAPP.

e A Job Hazard Analysis identifying the specific tasks workers will undertake during the additional
adit investigations, and a HASP Amendment, if needed, to ensure the safety of workers
implementing the field activities.

When the results of the additional investigations are available, Respondents shall present the additional
data in an EE/CA report(s) that includes a newly updated CSM for the adits.

EE/CA for Adit Seeps
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In optional Phase 2, Respondents shall prepare an EE/CA report for the five adits studied in Phase 1. The
EE/CA shall evaluate and recommend potential remedial technologies consistent with EPA’s 2017
guidance document entitled “Best Practices for Preventing Sudden, Uncontrolled Fluid Mining Waste
Releases,” OLEM Directive #9200.3-118, to address the adit seeps (e.g., installing bulkheads, diverting
water away from adit intake structures, demolishing adit structures). The report shall discuss when in
the planned sequence of mining activities construction would be most feasible. The EE/CA report will
follow EPA’s guidance document entitled “Guidance for Conducting Non-Time-Critical Removal Actions
Under CERCLA,” Office of Emergency and Remedial Response, EPA/540/R-93/057. For any
recommended removal actions that require regular or continuous operations and maintenance (for
example, passive or active water treatment), the report shall provide an estimate of annual operations
costs. Additional documents required to complement and implement the EE/CA report are listed in the
“Work Approach and Key Deliverables for all NTCRA Tasks” section of this SOW.

Implement Removal Action for Adit Seeps

In optional Phase 2, Respondents shall implement removal actions for the five adits recommended by
the EE/CA and agreed upon by the EPA and USFS. Implementation of agreed-upon adit removal actions
will follow steps 4 — 10 of Section 5.0 (Work Approach and Key Deliverables for all NTRA Tasks). Adit
removals shall take into account any impacts mining may have on future adit discharge volume and
chemistry.

Post-Removal Site Control

Respondents shall continue to implement Post-Removal Site Control activities for all completed Phase 1
and completed optional Bridge Phase removal actions, as well as for all completed removal actions
during Phase 2.

The Agencies will amend the SOW for optional Phase 2 to address the details of Optional Phase 2 Work
after Respondents have notified the Agencies in writing of their commitment to perform optional Phase
2. The amended SOW will include further definition of:

. Project Planning and Support,

. Removal Designs/Removal Actions, and
L. Schedule of Deliverables.

V. Post-Removal Site Controls

If the Respondents elect to conduct Work under Phase 2, they shall submit a proposal for Post-Removal
Site Control that addresses all Post-Removal Site Control work required in Phase 1, the Bridge Phase,
and Phase 2. Upon Agency approval, Respondents shall either conduct Post-Removal Site Control
activities, or obtain a written commitment from another party to conduct such activities, until such time
as the Agencies determines that no further Post-Removal Site Control is necessary. Respondents shall
provide the Agencies with documentation of all Post-Removal Site Control commitments.

4.2 Optional Phase 3 (ASAOC Years 9-20 or 10-20/ 2029 or 2030 - 2040}

Within thirty days of written notification by Respondents that they commit to perform the optional
Phase 3 and agreement by the Agencies to continue with optional Phase 3, Respondents will develop
and implement removal action work plans to address Waste Material remaining at the Site in Source
Areas that are not covered by an approved mine plan or CWA permits, or other regulatory programs
including earlier phases of this ASAOC.
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During the optional Phase 3, Respondents will identify areas for implementation of removal actions and
implement those actions in accordance with an Action Memo that may be issued by the Agencies to
address releases of hazardous substances in areas that are not included in Phase 1, optional Bridge
Phase, optional Phase 2, an approved mine plan, or permits. Respondents actions for Phase 3 shall
include:

e Develop a detailed Project Schedule for the Agencies” approval.

e As necessary, conduct a supplemental Data Gaps Analysis to identify characterization needs that
would inform an optimization of the overall remedy.

e Submit an Optimization Report proposing areas for implementation of further response actions.

¢ Develop an EE/CA for any actions not covered or completed under Phase 1 or 2, or an approved
mine plan, or a Clean Water Act Permit which are needed to address remaining Waste Material.

¢ Implement any response actions selected by the Agencies in an Action Memo (if one is issued by
the Agencies).

OFTIONAL PHASE 3 TASKS

If Respondents elect to perform Phase 3, Phase 3 Work shall begin after completion of Phase 2 work.
Phase 3 Work shall only be performed by Respondents if the Agencies agree to the performance of
Phase 3 by Respondents. If Respondents and the Agencies elect to continue work under the ASAQC in
Phase 3, the Agencies will amend this SOW to identify the specific Source Areas to be addressed and the
tasks to be performed. The Agencies will consider, where appropriate, the approved mine plan and mine
operations and sequencing when approving the schedule for work in Phase 3. Areas and actions that
could be addressed in Phase 3 include:

e Necessary upgrades to the water diversion projects at the NW Bradley Dumps / Hennessy Creek,
the DMEA Waste Rock Dump, and the Smelter Flats / Hangar Flats. Replacement of the water
diversion projects with more permanent and durable remedies {e.g. removal or capping of
Source Areas), if the water diversion systems are difficult or costly to maintain;

e Construction and/or ongoing maintenance of final, permanent actions to address any of the Adit
seeps in Phase 2 where interim removal actions were installed;

e Response actions to address Waste Material in the remaining portions of, Bradley Man Camp
Dumps, the Bradley NE Oxide Dumps, the BMC Northwest Bradley Waste Rock Dumps and areas
adjacent to, and SW of the Yellow Pine Pit;

e Response actions to address Waste Material in other Source Areas within Figure 1; and

e Source Areas within Figure 1 that were not previously known and were identified during ASAOC
or mining activities.

Post-Removal Site Control

Respondents shall continue to implement Post-Removal Site Control activities associated with previous
phases of Work under this ASAOC and shall implement Post-Removal Site Control activities for Work
conducted under Phase 3.

If Respondents elect to perform Phase 3, and the Agencies agree to the performance of Phase 3 by
Respondents, the agencies will amend this SOW set forth the Work to be performed in Phase 3. The
amended SOW update will further define:
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L Project Planning and Support;

i Removal Designs / Removal Actions;
. Schedule of Deliverables; and

V. Post-Removal Site Control.

Respondents shall provide all of the documentation associated with implementing these tasks as
outlined above in optional Phase 2. If Respondents elect to conduct work under Phase 3, they shall
submit a proposal for Post-Removal Site Control. Upon Agency approval, Respondents shall either
conduct Post-Removal Site Control activities, or obtain a written commitment from another party to
conduct such activities, until such time as the Agencies determine that no further Post-Removal Site
Control is necessary. Respondents shall provide the Agencies with documentation of all Post-Removal
Site Control commitments.

5.0 WORKAPPROACH AND KEY DELIVERABLES FOR ALL NTCRA TASKS

Deliverables specified in this SOW shall be consistent with the NCP and appropriate EPA policy and
guidance including “EPA’s Guidance on Conducting Non-Time Critical Removal Actions under CERCLA”
(EPA/540/R-93/057, OSWER 9360.0-32). illustrates requirements for documents and records generated
during the NTCRA process that are to be included in the Administrative Record for the Site. Except
where noted below, removal actions shall include preparation, delivery, and implementation of the
following:

1. Engineering Evaluation/Cost Analysis (EE/CA) Work Plan including a Sampling and Analysis Plan
(QAPP) (draft and final)
Removal Action Area Characterization Report (draft and final)
EE/CA Report (draft and final)

Biological Assessment (BA), Clean Water Act (CWA) Section 404 Evaluation, and Cultural
Resources Survey

Removal Action Design Documents
Removal Action Work Plan
Implementation of Removal Actions

Removal Action Completion Report

o x® N o

Progress Reports

10. Post-Removal Site Control

Attachments

Table 1 — ASAOC Phases

Table 2 — Schedule for Phase 1 Tasks

Figure 1 — Map of the Stibnite Mine Site

Attachment 1 — Stibnite Site Source Areas
Attachment 2 — Scribe Data Element Dictionary
Attachment 3 — Regulations and Guidance Documents
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Table 1 — ASAQUC Phases

Table 1 lists the ASAOC phases and years, along with calendar years and the mining activities anticipated

during each phase

20325 to 20724
pig

2028 to 2023
depending on
Options! Bridge
Phase
imniamentation

Snnses e B
Faane TG asrERcan

Mrens

SN sl

IASAOC Phase AQC Years Calendar years Mining Schedule under PRO
1 1-4 2020 - 2024 Mine permitting & construction
(if approvals & permits received)
Bridge 5 2025 Bridge phase if permits are not received
by end of Phase 1
2 Receipt of mine 2025 to0 2028 Mine construction,
permits & approvals or mine operations
through mine year 4 2026 to 2029
3 Mine operations 2029/2030 Mine operations and reclamation
year 5 through to 2040
mine reclamation
P 1 IR
2 puttone waley
divardom 202010 2024
POCDR rovy wi vy
ranovy
Congtnust oy

20252030 to
2040
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Table 7 — Schedule for Phase 1 Tasks

NOTE: The Respondents shall prepare a detailed schedule for review and approval by the Agencies.

Task or Deliverable

Schedule

Site Characterization Report and Data Gaps
Analysis

Fall 2020

Health and Safety Plan(s)

Prior to implementation of field work and/or
construction activities

Interim Water Diversion Removal Action

TCRA Work Plan, draft and final
Design Documents, draft and final
e 30% and 60% Design Package
e Draft final and final 100% Design
Package and response to comments
Removal Action Construction
Removal Action Construction Completion
Report, draft and final
Post Removal Site Control, draft, draft final, and
final

Completed within 18 months of ASAOC unless
schedule extended by Agencies

Winter 2020
Spring 2021

Summer/Fall 2021
Winter 2021

Winter 2021

Waste/Sediment Removal and On-Site Repository
Project

Removal Action Area Characterization
Report, draft and final

TCRA Work Plan, draft and final

Design Documents, draft and final

¢ 30% Conceptual Design

e 60% Design Package

¢ Draft final and final 100% Design
Package and response to comments

Removal Action Construction
Removal Action Construction Completion
Report, draft and final
Post Removal Site Control, draft, draft final, and
final

Completed within 30 months of ASAOC unless
schedule extended by Agencies

Spring 2021

Winter2021

Spring 2021/2022

Fall 2023

Fall 2023

Investigation of Baseline Conditions at Adits

TCRA Work Plan, draft, draft final, and
final

Completed within 3 years of ASAOC unless
schedule extended by Agencies

Summer 2021
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Task or Deliverable Schedule

Adit Characterization Fall/Winter 2021
Adit Removal Action Area
Characterization Report, draft, draft final, | Spring 2022
and final Summer 2023
Removal Action Alternatives Report,
draft, draft final, and final
Preliminary Adit RA Implementation
Plans & Schedule

Data Validation Summaries 30 days after validation of data collected for each
sampling event
Quarterly Progress Reports 15 days after end of previous calendar quarter
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Stibrite Ming
Site Location

Stibnite Mine Site
Valley Counly idaho

Streams

Main Access Road

Hedla Mining Company - Surface Righis
IGRCLLC-S8GC Palented Private Land Figure 1

300,000 tons removed from these areas Map of Stibnite Mine Site
in Time Critical Removal Action (TCRA)
Fhase 1, with an option to remove
200,000 additional tons fram these
areas during the optional Bridge Phase

G 1,000 2000
Feal
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ATTACHMENT 1-—5Stibnite Site Source Areas
The following table lists Source Areas at the Stibnite Mine site that are candidates for removal actions
under the SOW with their estimated annual arsenic loading.

Source?

Land Status

~ Arsenic loading {Ib/year)?

Dump

NW Bradley Dumps / Hennessy Creek Mixed 86
Smelter Flats / Hangar Flats® Patented 59
DMEA Waste Rock Dump, Adit and Shaft Unpatented ?
Patented 23
Bailey Tunnel MY - Outside of
disturbance
Cinnabar Tunnel Unpatented 21
1
Note: The primary loading concern
Bonanza Adit Unpatented at this location and Sugar Creek is
Mercury. This adit contributes
approximately 0.5% of Hg loading
to SC.
Loading for this feature has not
Bonanza Dump Unpatented been determined.
Keyway Dam and Marsh Area Mixed 29
Bradley Man Camp Dumps Unpatented 20
Bradley NE Oxide Dumps Mixed 8
Meadow Creek Adit Seep Patented 6
Areas adjacent to and NE of the Yellow Pine Loading has not been determined.
Pit, including Monday Camp, Monday Camp Mixed
Waste Rock Dump, and SE Bradley Waste Rock
Dump
Areas adjacent to and SW of the Yellow Pine Loading has not been determined.
Pit, and the BMC NW Bradley Waste Rock Mixed

Footnotes:

1. Estimates of arsenic loading from SRK, 2017, Existing Conditions Site-Wide Water Chemistry (SWWC} Memo,
November 22, 2017 memo to Piper Goessel, USFS, p. 46.
2. One source of Bailey Tunnel is Yellow Pine Pit. Tunnel could continue to flow after completion of PRO due to

connection to backfilled YPP unless bulkheading/closure is completed.

3.  Also known as the Bradley Mill and Smelter and the Meadow Creek Mill and Smelter.
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ATTACHMENT 2 - Scribe Data Element Dictionary
Region 10 Data Element Dictionary and Example Electronic Data Deliverables

¢ This document is meant to serve as a guide to assist Region 10 Superfund data providers who are
responsible for submitting project and monitoring location information for archive to Scribe.net.

s |t can serve as a preliminary guide to assist data providers who are in the process of planning data
collection activities and need to determine the necessary data elements for their projects.

e The data elements in this file represent a complete list of the data types used by all the EPA
Regions and are produced in CLP Electronic Data Deliverables. Many of these data fields are not
used by Region 10 and are labeled as “Not Applicable” or “NA”.

e Required data elements are clearly labelled and represent the minimum amount of information
needed to represent lab results and to describe the sample disposition in terms of location,
date/time of sample collection, matrix types, etc.

¢ The layout of this data element dictionary is to facilitate corrections to information submitted by
field personnel (through COC XML resubmittals) and/or to upload lab data back into the Scribe Lab
Results Table.

Questions should be submitted to Don Matheny {matheny.don@epa.gov) or Meghan Dunn
(dunn.meghan@epa.gov).

The Data Element Dictionary (next tab) contains the following information.
Data Element Field Names

EDD Type - identifies the association of the data element as either a "Lab Result” or as "Sample" related
information.

Required, Optional, Conditional, Not Applicable (R/O/C/NA) - Identifies the data element as required,
etc. The details for some conditional data elements may be found in the description column.

Description or Preferred Values - General description of the data element, where the values are derived
and possible values.

Field Format/Length - Identifies the data element format type and field length.

Origin - Identifies the origin of the data element. Some elements are "pass through" fields originating
from Scribe or lab scheduling (i.e., RSCC). Otherwise these may be generated by the lab or during
validation.

Scribe Table.DataFieldName - Name of the corresponding Scribe Table and Data Field Name(s) for that
data element. A data element may correspond to more than one Scribe data field.

COC XML Field Name - Name of the corresponding XML tag for that data element. Required for
elements that originate from Scribe.

EDD Data Element Updated w/resubmittal of COC XML? - (Y or N) Identifies if the data element may be
updated through a COC XML that is resubmitted at a later time after samples have arrived at the lab.
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Upload into Scribe from EDD? - (Y or N) Identifies whether the data element is uploaded into the Scribe
"Lab Resulits Table".

Comments - additional explanation of data element.
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ATTACHMENT 3 - Regulations and Guidance Documents
The following list, although not comprehensive, comprises many of the regulations and guidance
documents that apply to the RD and RA process:

1. American National Standards Practices for Respiratory Protection. American National Standards
Institute 788.2-1980, March 11, 1981.

2. ARCS Construction Contract Modification Procedures September 89, OERR Directive 9355.5-01/FS.

3. CERCLA Compliance with Other Laws Manual, Two Volumes, U.S. EPA, Office of Emergency and
Remedial Response, August 1988(DRAFT), OSWER Directive No. 9234.1-01 and -02.

4. Community Relations in Superfund — A Handbook, U.S. EPA, Office of Emergency and Remedial
Response, June 1988, OSWER Directive No. 9230.0-3B.

5. A Compendium of Superfund Field Operations Methods, Two Volumes, U.S. EPA, Office of Emergency
and Remedial Response, EPA/540/P-87/001a, August 1987, OSWER Directive No. 9355.0-14.

6. Construction Quality Assurance for Hazardous Waste Land Disposal Facilities, U.S. EPA, Office of Solid
Waste and Emergency Response, October 1986, OSWER Directive No. 9472.003.

7. Contractor Requirements for the Control and Security of RCRA Confidential Business Information,
March 1984.

8. Data Quality Objectives for Remedial Response Activities, U.S. EPA, Office of Emergency and Remedial
Response and Office of Waste Programs Enforcement, EPA/540/G-87/003, March 1987, OSWER
Directive No. 9335.0-7B.

9. Engineering Support Branch Standard Operating Procedures and Quality Assurance Manual, U.S. EPA
Region IV, Environmental Services Division, April 1, 1986 (revised periodically).

10. EPA NEIC Policies and Procedures Manual, EPA-330/9-78-001-R, May 1978, revised November 1984.

11. EPA Technical Guidance Document for Final Covers on Hazardous Waste Land(fills and Surface
Impoundments. July 1989.

12. EPA OSWER Directive 9355.7-01. Memorandum regarding Permits and Permit “Equivalency” Process
for CERCLA On-site Response Actions. February 19, 1992.

13. Guidance on EPA Oversight of Remedial Designs and Remedial Actions Performed by Potential
Responsible Parties, U.S. EPA Office of Emergency and Remedial Response, EPA/540/G-90/001, April
1990.

14. Guidance on Expediting Remedial Design and Remedial Actions, EPA/540/G-90/006, August 1990.

15. Guidance on Remedial Actions for Contaminated Ground Water at Superfund Sites, U.S. EPA Office
of Emergency and Remedial Response {(DRAFT), OSWER Directive No. 9283.1-2.

16. Guide for Conducting Treatability Studies Under CERCLA, U.S. EPA, Office of Emergency and
Remedial Response, Prepublication version.
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17. Guide to Management of Investigation-Derived Wastes, U.S. EPA, Office of Solid Waste and
Emergency Response, Publication 9345.3-03FS, January 1992.

18. Guidelines and Specifications for Preparing Quality Assurance Project Plans, U.S. EPA, Office of
Research and Development, Cincinnati, OH, QAMS-004/80, December 29, 1980.

19. Health and Safety Requirements of Employees Employed in Field Activities, U.S. EPA, Office of
Emergency and Remedial Response, July 12, 1982, EPA Order No. 1440.2.

20. Interim Guidance on Compliance with Applicable of Relevant and Appropriate Requirements, U.S.
EPA, Office of Emergency and Remedial Response, July 9, 1987, OSWER Directive No. 9234.0-05.

21. Interim Guidelines and Specifications for Preparing Quality Assurance Project Plans, U.S. EPA, Office
of Emergency and Remedial Response, QAMS-005/80, December 1980.

22. Methods for Evaluating the Attainment of Cleanup Standards: Vol. 1, Soils and Solid Media, February
1989, EPA 23/02-89-042; vol. 2, Ground water (Jul 1997).

23. National Oil and Hazardous Substances Pollution Contingency Plan; Final Rule, Federal Register 40
CFR Part 300, March 8, 1990.

24. NIOSH Manual of Analytical Methods, 2nd edition. Volumes I-Vil for the 3rd edition, Volumes | and 1i,
National Institute of Occupational Safety and Health.

25. Occupational Safety and Health Guidance Manual for Hazardous Waste Site Activities, National
Institute of Occupational Safety and Health/Occupational Health and Safety Administration/United
States Coast Guard/Environmental Protection Agency, October 1985.

26. Permits and Permit Equivalency Processes for CERCLA On-Site Response Actions, February 19, 1992,
OSWER Directive 9355.7-03.

27. Procedure for Planning and Implementing Off-Site Response Actions, Federal Register, Volume 50,
Number 214, November 1985, pages 45933-45937.

28. Procedures for Completion and Deletion of NPL Sites, U.S. EPA, Office of Emergency and Remedial
Response, April 1983, OSWER Directive No. 9320.2-3A.

29. Quality in the Constructed Project: A Guide for Owners, Designers and Constructors, Volume 1,
Preliminary Edition for Trial Use and Comment, American Society of Civil Engineers, May 1988.

30. Remedial Design/Remedial Action (RD/RA) Handbook, U.S. EPA, Office of Solid Waste and Emergency
Response (OSWER) 9355.0-04B, EPA 540/R-95/059, June 1995.

31. Revision of Policy Regarding Superfund Project Assignments, OSWEP Directive No. 9242.3-08,
December 10, 1991. [Guidance, p. 2-21]

32. Scoping the Remedial Design (Fact Sheet), February 1995, OSWER Publ. 9355-5-21 FS.

33. Standard Operating Safety Guides, U.S. EPA, Office of Emergency and Remedial Response, November
1984.
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34. Standards for the Construction Industry, Code of Federal Regulations, Title 29, Part 1926,
Occupational Health and Safety Administration.

35. Standards for General Industry, Code of Federal Regulations, Title 29, Part 1910, Occupational Health
and Safety Administration.

36. Structure and Components of 5-Year Reviews, OSWER Directive No. 9355.7-02, May 23, 1991.
[Guidance, p. 3-5]

37. Superfund Guidance on EPA Oversight of Remedial Designs and Remedial Actions Performed by
Potentially Responsible Parties, April 1990, EPA/540/G-90/001.

38. Superfund Remedial Design and Remedial Action Guidance, U.S. EPA, Office of Emergency and
Remedial Response, June 1986, OSWER Directive No. 9355.0-4A.

39. Superfund Response Action Contracts (Fact Sheet), May 1993. OSWER Publ. 9242.2-08FS.

40. TLVs-Threshold Limit Values and Biclogical Exposure Indices for 1987-88, American Conference of
Governmental Industrial Hygienists.

41. Treatability Studies Under CERCLA, Final. U.S. EPA, Office of Solid Waste and Emergency Response,
EPA/540/R-92/071a, October 1992.

42. USEPA Contract Laboratory Program Statement of Work for Inorganic Analysis, US. EPA, Office of
Emergency and Remedial Response, July 1988.

43. USEPA Contract Laboratory Program Statement of Work for Organic Analysis, US. EPA, Office of
Emergency and Remedial Response, February 1988.

45. Value Engineering (Fact Sheet), U.S. EPA, Office of Solid Waste and Emergency Response, Publication
9355.5-03FS. May 1990.

46.Clean and Green Policy, US. EPA, Region 10 Superfund, RCRA, LUST, and Brownfields {Regional
Policy). August 13, 2009.

47. Superfund Green Remediation Strategy, US. EPA Office of Solid Waste and Emergency Response and
Office of Superfund Remediation and Technology Innovation. September 2010.
(http://www.epa.gov/superfund/greenremediation)

48. Guidance on Conducting Non-Time-Critical Removal Actions Under CERCLA, USEPA, Office of
Emergency and Remedial Response, EPA/540/R-93/057, OSWER 9360.0-32. August 1993.

49. Guidance on Choosing a Sampling Design for Environmental Data Collection for Use in Developing a
Quality Assurance Project Plan, USEPA, Office of Environmental Information. December 2002.

50.Technical Guides to Streamline Site Cleanup: Smart Scoping, Strategic Sampling and Data
Management Best Practices, USEPA, Office of Land and Emergency Management. November 2018.

51.EPA Fact Sheet on Evapotranspiration Cover Systems for Waste Containment. February 2011.
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52. EPA. 1993b. Technical Guidance Document: Quality Assurance and Quality Control for Waste
Containment Facilities. September.

53. EPA Requirements for Quality Assurance Project Plans {QA/R-5). EPA/240/B-01/003, March 2001,
Reissued May 2006.

53. EPA Guidance for Quality Assurance Project Plans (QA/G-5). EPA/240/R-02/009), December 2002.

54. Intergovernmental Data Quality Task Force, Uniform Federal Policy for Quality Assurance Project
Plans. Optimized UFP-QAPP Worksheets. March 2012.

55. Intergovernmental Data Quality Task Force, Uniform Federal Policy for Quality Assurance Project
Plans. Evaluating, Assessing, and Documenting Environmental Data Collection and Use Programs. Part 1:
UFP-QAPP Manual. EPA-505-B-04-900A. March 2005.

56. EPA Guidance on Systematic Planning Using the Data Quality Objectives Process. EPA QA/G-4.
February 2006.

57. Interstate Technology Regulatory Council {ITRC). Technical and Regulatory Guidance for Design,
Installation, and Monitoring of Alternative Final Covers. December 2003.

58. ITRC Incremental Sampling Methodology. February 2012.

59. EPA Technical Guidance Document: Quality Assurance and Quality Control for Waste Containment
Facilities. September 1993.

60. U.S. Forest Service. Planning and Layout of Small-Stream Diversions. March 2013.

61. EPA Region 10 Data Management Plan for Environmental Monitoring and Associated Geospatial
Data, Office of Environmental Assessment. June 2014.
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